CRB meeting 5/27 
[bookmark: _GoBack]In attendance: Eric, Kevin, Matt, Tom, Sumit, Tyler, Kirk, Pat
 
  1.  Sprint Testing
-Matt will f/u with Brian on his results from sprint 1 and 2 testing
-Tyler confirmed sprint 1 and 2 testing is complete
 
  2.  Updated Schedule that Sumit sent earlier this week (above)
-Sprint 3 is in fad test, sumit will circulate release notes and tickets will be assigned for UAT
-Feedback to LM by Wed, 6/3
-What role of sales tech team and customer service/Ralph in reviewing sprint deliverables? Kevin and Eric can map out a schedule for showing these features to Sales Tech and CCSS/Ralph to highlight changes
-Matt and Tyler will coordinate a meeting with ACE product stakeholders on Sprint 3 review and Multiple instructor wireframes
 
  2.  Multiple Instructor Wireframes (FFM-693<http://jira.learningmate.com/browse/FFM-693>)
-Matt will share this with stakeholders for review
 
 3.  September/December Tickets
-September 28- target for release
-3 stages- estimate hours, development, testing and review
-Brian has his tickets for Sept release to Tom
-Tyler has ticket in place for Dosage Calc content updates but they may need to be treated outside of sept release. Tyler is meeting with stakeholders today to identify criticality of these changes
-Tyler, Kirk and Matt will review bug list 
-Drop dead date for delivering sept tickets to LM 
-need to budget time in aug/jan for hot fixes
 
  4.  Test bank integration
-considering for December 2015 enhancement
-Kirk and Sumit to review Test Bank integration SRS
 
Future items- need to do semester planning, New Relic, Davis Plus, preparation for items coming up in start of new semester. Need to scope out August/Sept calendars following up from Sales meeting
Agenda items added for next week
· Semester touch points coming up, what are we hearing from support and TPS
· New Relic Server performance touch base in CRB
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